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Sun Mon Tue Wed Thu Fri Sat 

     1 2 

3 4 5 6 7 8 9 

10 11 12 13 14 15 
Run Schedule to Ops 

16 

17 18 
Mercator Turnover 
(Training Ops) 

19 20 21 22 23 

24 25 26 27 28 29 30 

31 
820 B2B Testing 
Concludes 

      
2003 

August 

Run Schedule – Dick Azzi        * HI- updates to online screen
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  AZ  HI 
(Screen Update) 

  

Sun Mon Tue Wed Thu Fri Sat 

 1 

HOLIDAY 
2 

ATR Scenario Based 
Testing/Contingency 
Testing 

3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 
ATR Month End 

17 18 19 20 

21 22 23 24 25 26 27 

28 29 30 
First 820 Production 
Run 

    

       
2003 

September 

Run Sheets for UAT (color code) 


